

# WT2: List of Deliverables

Project Number <sup>1</sup>	261555	Project Acronym <sup>2</sup>	i4Life
-----------------------------	--------	------------------------------	--------

## List of Deliverables - to be submitted for review to EC

Deliverable Number <sup>61</sup>	Deliverable Title	WP number <sup>53</sup>	Lead beneficiary number	Estimated indicative person-months	Nature <sup>62</sup>	Dissemination level <sup>63</sup>	Delivery date <sup>64</sup>
D1.1	Launch the web-site	1	1	1.80	D	PU	5
D1.2	First Periodic Management Report	1	1	1.00	R	RE	14
D1.3	Second Periodic Management Report	1	1	1.00	R	RE	24
D1.4	Report on exploitation of the foreground IPR	1	1	4.50	R	PU	24
D1.5	Final Report	1	1	5.50	R	PU	36
D2.1	Download and Piping Tools Specifications	2	1	21.90	R	RE	6
D2.2	Enhanced Cross-map Service Specification	2	1	18.60	R	PU	8
D2.3	Workshop 1 Policy Report	2	1	6.40	R	PU	12
D2.4	Initial Implementations	2	1	6.00	R	PU	22
D2.5	Workshop 2 Policy Report	2	1	5.30	R	PU	24
D2.6	Workshop 3 Policy Report	2	1	5.30	R	PU	24
D2.7	Taxonomic Integration	2	1	65.30	R	PU	36
D3.1	New services of the CoL	3	1	42.00	D	PU	24
D3.2	Annual Checklist 2013	3	1	30.00	D	PU	30
D3.3	Dissemination Report	3	1	7.00	R	PU	30
D3.4	Financial Scheme for Placement Agreements	3	1	7.00	R	PU	35

# WT2: List of Deliverables

Deliverable Number <sup>61</sup>	Deliverable Title	WP number <sup>53</sup>	Lead beneficiary number	Estimated indicative person-months	Nature <sup>62</sup>	Dissemination level <sup>63</sup>	Delivery date <sup>64</sup>
D4.1	Enhanced CoL Download Service	4	10	5.00	D	PU	7
D4.2	Production versions of the CoL Piping and Cross-mapping Service & Tools	4	10	16.80	D	PU	32
D4.3	Release 5 of CoL quality assurance workbench & CoL assembly software & Release 2 of e-2 components	4	10	7.85	D	RE	34
D5.1	Exemplar placement data sets	5	9	30.00	D	PU	33
D6.1	Integrated access to CoL in GBIF	6	2	13.00	D	PU	30
D7.1	Taxon-centric portal at EBI	7	3	13.00	D	PU	36
D8.1	CoL integrated Interface of BOLD/ECBOL	8	6	15.00	D	PU	30
D9.1	Red List web site version with integration to CoL	9	8	13.00	D	PU	30
D10.1	LifeWatch conformant Service	10	7	9.00	D	PP	24
D11.1	Preliminary Cross-map Service & Interactive Tools, v1	11	11	5.00	D	PU	12
D11.2	Enhanced Cross-map Service & Interactive Tools, v3	11	11	6.00	D	PU	20
D11.3	Cross-map Service &	11	1	4.00	D	PU	24

# WT2: List of Deliverables

Deliverable Number <sup>61</sup>	Deliverable Title	WP number <sup>53</sup>	Lead beneficiary number	Estimated indicative person-months	Nature <sup>62</sup>	Dissemination level <sup>63</sup>	Delivery date <sup>64</sup>
	Interactive Tools, v4						
D12.1	CoL Placement Service	12	1	15.00	D	PU	24
Total				381.25			