

WT4: List of Milestones

Project Number ¹	261555	Project Acronym ²	i4Life
-----------------------------	--------	------------------------------	--------

List and Schedule of Milestones

Milestone number ⁵⁹	Milestone name	WP number ⁵³	Lead beneficiary number	Delivery date from Annex I ⁶⁰	Comments
MS1	CoL Enhanced Download Service specification available	WP2	1	2	
MS2	Preliminary Cross-map Service Specification available	WP2	1	4	
MS3	CoL Enhanced Download Service in test	WP2	10	5	Provided by WP4
MS4	Enhanced CoL Download Service in test with WP2	WP4	10	5	For test by partners in WP2 and maintained here in WP4.
MS5	Management Committee and full task monitoring in place	WP1	1	6	
MS6	Taxon-centric portal available at EBI	WP7	3	6	
MS7	Preliminary Cross-mapping Tools in test	WP2	11	8	Provided by WP11
MS8	Specification agreed and available for CoL to BOLD/ECBOL pipeline	WP8	6	9	
MS9	CoL to EDIT Interface Specification available [Wiki site]	WP10	7	9	
MS10	Taxon & Name Supply-side Pipeline in test	WP2	1	12	Provided by WP12
MS11	Current CoL displayed through the GBIF portal	WP6	2	12	
MS12	CoL Taxonomy installed in BOLD/ECBOL platform	WP8	6	12	
MS13	Make the CoL available and regularly refreshed	WP9	8	12	

WT4: List of Milestones

Milestone number ⁵⁹	Milestone name	WP number ⁵³	Lead beneficiary number	Delivery date from Annex I ⁶⁰	Comments
	within the SIS platform				
MS14	Taxon & Name Supply-side Pipeline in test	WP12	1	12	for test in WP2.
MS15	Enhanced Cross-mapping Tools in test	WP2	11	14	Provided by WP11
MS16	New Rules and Techniques	WP11	11	14	
MS17	Taxon & Name Supply-side Pipeline Operative	WP12	1	14	
MS18	Taxon & Name Distribution-side Pipeline in Test	WP2	1	16	Provided by WP12
MS19	Delivery of first batch of names to the CoL reception buffer	WP9	8	16	
MS20	Cross-map Service & Interactive Tools,v2 (new rules)	WP11	11	16	
MS21	Taxon & Name Distribution-side Pipeline in test	WP12	1	16	for test in WP2.
MS22	Service to transmit name batches to CoL reception buffer	WP6	2	18	
MS23	Service for supply of NCBI Taxonomy to CoL for cross-mapping	WP7	3	18	
MS24	Service for supply of BOLD/ECBOL Taxonomy operative	WP8	6	18	
MS25	CoL to EDIT Pipeline Prototype in Test	WP10	7	18	For test in WP2.
MS26	Taxon & Name Distribution-side Pipeline Operative	WP12	1	20	
MS27	Initial implementations linking CoL services reported to WP2	WP6	2	20	
MS28	Initial implementations	WP7	3	20	

WT4: List of Milestones

Milestone number ⁵⁹	Milestone name	WP number ⁵³	Lead beneficiary number	Delivery date from Annex I ⁶⁰	Comments
	linking CoL services reported to WP2				
MS29	Initial implementations linking CoL services reported to WP2	WP8	6	20	
MS30	Initial implementations linking CoL services reported to WP2	WP9	8	20	
MS31	Initial implementations linking CoL services reported to WP2	WP10	7	20	
MS32	New Services in test	WP3	1	21	3 new services in test implementations at Secretariat
MS33	Delivery of the SIS Taxonomy to the CoL Cross-mapper tool	WP9	8	22	
MS34	Process Monitor in test	WP12	1	22	for test in WP2.
MS35	Capture of the CoL checklist and hierarchy, with cross-mappings to the NCBI Taxonomy	WP7	3	23	
MS36	Assessment of Taxonomic Sectors Completed	WP3	1	24	Possible contributions of new GSD sectors via global partners
MS37	First name- and taxon-sets visible in the Reception Buffer	WP5	9	24	
MS38	First experimental Name- and Taxon-batch Placement Agreements in place with GSD custodians	WP5	9	24	
MS39	Supply of unmapped taxa to the CoL Reception Buffer	WP7	3	24	
MS40	Service for supply of name-, taxon-, BINS and FESIN record batches operative	WP8	6	24	

WT4: List of Milestones

Milestone number ⁵⁹	Milestone name	WP number ⁵³	Lead beneficiary number	Delivery date from Annex I ⁶⁰	Comments
MS41	Cross-map Service & Interactive Tools, v4 (hierarchies)	WP11	11	24	
MS42	All 3 Taxon & Name Placement Service components available for solidification in WP4	WP12	1	24	for WP4.